

MONTHLY PROGRESS REPORT - August 1980

8-21-80
JRPalmer:T

Seismic Gun

Fifteen guns were completed for Mapco by July 31, 1980. Due to a "delay fire" phenomenon the guns were held until the problem would be resolved.

Five guns were shipped to Mapco and field tested. Reports of the test have been issued by Research and Mapco.

Three more guns are now being prepared for shipment.

~~The other~~ ^{Another} 25 guns will be prepared ^{for} ~~by~~ shipment by September 30, 1980.