

*Follow
Monthly Report
Please Contact & Tell ASAP
Thank You*

Light

Product Development

Model 875 Competition Trap Gun - Receiver

Failure has been solved. Potential solutions to broken locking blocks are in test. Bolt separation remains a problem.

Bolt Action Carbine - Personal floor plate

latch being developed. Program is still on schedule.

Model 7400 and Model 7600 - Preliminary test

results from machine work are encouraging.

Model XSC Shotgun - Major Endurance

tests show Action spring and slide block design for are still a problem.

Model 700 Bolt Lock - The Bolt Lock will

be ready for review by marketing and the operations committee in April.

Seismic Gun - Tests show that

firing pin revisions are required. New firing pin will be tested in April.

Auto Drill Line

- Machines have been delivered to Lion and installation has started.

The results of the test show that the receivers will perform ~~have~~ a satisfactory endurance life if the magazine caps are ^{kept} tight. However one locking block failed in a safe manner at 17,700 rounds and ventilated rib posts are still separating from the barrel.