

## AREAS NEEDING FURTHER WORK

9-10-81  
JWBrooks:T1. Stock - BDL M700

Fore end Tip - need decision on material

- Rosewood
- Fancy walnut - may need process development on finishing
- Plastic
- No tip or other materials

2. Followers - New no bind

M700 Non formed - samples available in October for testing with all calibers. Process investigating manufacture method and costs.

M600 Stamped - Final design, build and testing needed.

- Need drawing of design discussed with vendor. 4 to 6 months for tooling and samples.
- Discussing design for in-house manufacture on 4-slide machine. Machine available in 2 months. Tooling vendors have to be contacted for tool delivery time.

## 3. Barreled Action, Bolt Handle, Bolt Plug, Aluminum Trigger Guard and Floor Plate (Improved Finish)

- May need process development work.

## 4. Trigger Guard &amp; Floor Plate (Steel)

- Purchasing requested to obtain quotes.
- May need process development work on finish.

## 5. Trigger Guard and Floor Plate (Alum.) B.A.C.

- Design being worked on.

## 6. Scope Mount Rings

- One sample ready for testing.
- Six more sets to be made for in-depth tests.