

**FIREARMS PRODUCT TEAM MEETING MINUTES 5/13/93**

**TEAM MEMBERS PRESENT \***

J. M. BUNTING\*  
J. R. BALIO\*  
E. S. RENSI\*  
K. W. SOUCY\*  
D. L. LEWIS\*

R. A. JACKSON\*  
B. L. DYE\*  
K. D. GREEN\*  
R. J. ORF\*

**ALSO PRESENT:**

J. F. WINSKE  
J. E. FLOYD

J. W. ACKLEY  
J. P. FOSTER

The next Product Team meeting is June 9.

John Balio reviewed order and shipment status as well as the preliminary Rev. 2 forecast.

Jay Bunting reviewed April and YTD financial performance.

John Ackley reviewed the following accessory issues:

**522 EXTRA CLIPS**

There was discussion around the availability of 522 clips for the accessory business. Manufacturing indicated there is a capacity issue.

**ACTION ITEM:** Manufacturing to provide a schedule for extra 522 clips.

NBAR

R&D reported the two prototypes for the focus panel will be complete by the end of June. This will be done without styling input from the design consultant. R&D stated the design program would be complete two years after the product specifications have been finalized. Final specifications are expected by October 1993.

R&D requested preliminary direction on trigger assembly features. Marketing indicated the desire to offer a trigger that is adjustable by the consumer within a fixed range. Lock time, pre-play and travel should be comparable to the 700. Also, an optional bolt lock would be preferred.