

MONTHLY REPORT ITEMS - JANUARY 1989
FRED MARTIN

M700 CLASSIC .300 SAVAGE

SIX PROTOTYPES OF THIS CALIBER ARE BEING FABRICATED IN THE CUSTOM SHOP. COMPLETION IS EXPECTED 1 FEBRUARY 1989 WITH TESTING TO FOLLOW, WORK LOAD PERMITTING. AMMO FOR THIS TEST AND PROOF HAS BEEN ORDERED.