

PROJECT: 7400 CHAMBER - BREACH BOLT ALIGNMENT
 ENGINEER: BARNES
 DESCRIPTION: M/D CONTAINS A NOMINAL CENTERLINE MISALIGNMENT. WORKING TO CORRECT ECONOMICALLY.
 CAP:

OPER:
 UPDATED: 04/30/89

KEY EVENT	SCHEDULED		ADJUSTED COMPLT	STATUS
	START	COMPLT		
REVIEW WITH R&D		02/08/89		COMPLETE
ISSUE DEVIATION BOLT CARRIER		02/01/89		COMPLETE
ISSUE DR	04/15/89	04/20/89		COMPLETE
TRANSMITTAL	05/01/89	06/15/89		
ISSUE TIR FIXTURE & GAGE	05/15/89	06/15/89		
ALTERATIONS FIXTURE & GAGE	06/20/89	08/01/89		
PROCESS REQUIRED CHANGES	08/15/89	08/30/89		