

MONTHLY REPORT - JULY 1989 ; N'BAR 8-11-89
NEW BOLT ACTION RIFLE - BRAUN / ROWLANDS / MARTIN

A NEW PRODUCTS PRESENTATION & MARKETING MEETING WAS HELD ON 7-18-89 WITH FIELD REPS, & ILION R & D PERSONNEL, AT ILION, DURING THIS MEETING DESIGN SPECIFICATIONS & PARAMETERS WERE PRESENTED, DISCUSSED & MODIFIED AS FOLLOWS:
 - (SEE SHEET 7-18-89)

A SCHEDULE FOR N'BAR RESEARCH DEVELOPMENT COSTS FOR PERIODS JUNE 89 THRU OCT 92 OR JUNE 89 THRU OCT. 91 WERE COMPLETED & A DECISION WAS MADE TO UTILIZE THE OCT. 91 COST/MANPOWER SCHEDULE. R. MURPHY HAS DONE SOME PRELIMINARY LAYOUT WORK ON AN IMPROVED FIRE CONTROL FOR N'BAR. R. MURPHY'S WORK HAS TERMINATED ON N'BAR, KEN ROWLANDS WILL BE WORKING ON N'BAR AS SP-10 MAG. COMMITMENTS ALLOW AND F. MARTIN PART TIME AS CONSULTANT,

ITEMS CURRENTLY BEING DEVELOPED ARE:

- O DETACHABLE MAGAZINE BOX ATTACHED TO FLOOR PLATE IN CONNECTION WITH STEVE LA CROSSE OF SURE-CAST INDUSTRIES & BARPANE MANUF. CO. WHO DISTRIBUTES THE "KWIK-KLIP" AFTERMARKET MAGAZINE BOX, BRAUN
- O IMPROVED FIRE CONTROL - KEN HAS STARTED INVESTIGATION & FAMILIARIZATION OF FIRE CONTROL STATUS TO MEET SPECIFICATIONS & PARAMETERS SET FORTH BY R & D, MARKETING & LEGAL DEPT'S, ROWLANDS
- O IMPROVED BEDDING/ACCURACY - A DESIGN IS BEING WORKED ON TO IMPROVE ACCURACY, THAT ORIGINATED FROM WAYNE CABLE OF THE CUSTOM SHIP. BASICALLY IT IS RELIEVING PART OF THE THREAD IN THE RECEIVER TO ALLOW PILOTING AN ELONGATED SOLID HUB SECTION OF THE BARRER FOR ACCURATE ALIGNMENT OF BOTH PARTS, A THICKER,