

8-11-89

MONTHLY REPORT - JULY 1989 ; N'BAR

NEW BOLT ACTION RIFLE - BAUMAN / ROWLANDS
/ MARTINNEW PRODUCTS PRESENTATION & MARKETING
A MEETING WAS HELD ON 7-18-89 WITHFIELD REPS & ILLINOIS RFD PERSONNEL AT ILLION. DURING
THIS MEETING, DESIGN SPECIFICATION & PARAMETERS WERE
PRESENTED, DISCUSSED & MODIFIED AS FOLLOWS:-
-
-
-A SCHEDULE FOR N'BAR RESEARCH DEVELOPMENT
COSTS FOR PERIODS JUNE 89 THRU OCT. 92 OR JUNE
89 THRU OCT. 91 WERE COMPLETED & DECISION WAS MADE
TO UTILIZE THE OCT. 91 COST/MANPOWER SCHEDULE.→ R. MURPHY HAS DONE SOME PRELIMINARY LAYOUT WORK ON
AN IMPROVED FIRE CONTROL FOR N'BAR. R. MURPHY'S WORK
WAS TERMINATED ON N'BAR. KEN ROWLANDS WILL BE
WORKING ON N'BAR AS SP-10 MACH. COMMITMENTS ALLOW.
AND FRED MARTIN ^{AS CONSULTANT} ~~WILL BE UTILIZED AS~~

ITEMS CURRENTLY BEING DEVELOPED ARE:

- o DETACHABLE MAGAZINE BOX ATTACHED TO FLOOR
PLATE IN CONJUNCTION WITH STEVE LAUCSE
OF SURG-CAST INDUSTRIES & BARDANE MANUFACT-
-ING WHO DISTRIBUTES KIL-ILIP ^{AFTERMARKET} ~~AMMUNITION~~ BOX. BAUMAN
- o IMPROVED FIRE CONTROL - KEN HAS STARTED INVESTIGATION
& FAMILIARIZATION OF FIRE CONTROL STANDS TO
MEET SPECIFICATIONS & PARAMETERS SET FORTH
BY RFD, MARKETING & RECORD MGMT'S, ROWLANDS

- o IMPROVED POSITIONING/ACCURACY - A DESIGN IS BEING WORKED ON TO IMPROVE ACCURACY, THAT ORIGINATED FROM WAYNE CABLE OF THE CLEON STAFF. BASICALLY IT IS RELYING ^{PART OF THE} THEREIN IS THAT RELYING ^{TO ALLOW} ~~ON~~ ^{AN} SOLID HUB SECTION OF THE PARTING FOR ACCURATE ALIGNMENT OF BOTH PARTS. A THICKER, RELIEVED SPRING BRACKET IS ALSO BEING INCORPORATED. THIS IS CURRENTLY AT THE LAYOUT/DETAIL STAGE OF DEVELOPMENT.

BRAUNER