

MONTHLY REPORT - JULY 1989 ; N'BAR 8-11-89
NEW BOLT ACTION RIFLE - BAUNEN / ROWLANDS / MARTIN

A NEW PRODUCTS PRESENTATION & MARKETING MEETING
 WAS HELD ON 7-18-89 WITH FIELD REPS. & ILION R&D
 PERSONNEL, AT ILION. DURING THIS MEETING DESIGN SPECIFICATIONS
 & PARAMETERS WERE PRESENTED, DISCUSSED & MODIFIED AS FOLLOWS:
 - (SEE SHEET 7-18-89)

A SCHEDULE FOR N'BAR RESEARCH DEVELOPMENT COSTS FOR
 PERIODS JUNE 89 THRU OCT 92 OR JUNE 89 THRU OCT. 91 WERE
 COMPLETED & A DECISION WAS MADE TO UTILIZE THE OCT. 91
 COST/HANDPOWER SCHEDULE. R. MURPHY HAS DONE SOME PRELIMIN-
 ARY LAYOUT WORK ON AN IMPROVED FIRE CONTROL FOR N'BAR.
 R. MURPHY'S WORK HAS TERMINATED ON N'BAR. KEN ROWLANDS
 WILL BE WORKING ON N'BAR AS SP-10 MAG. COMMITMENTS
 ALLOW AND F. MARTIN PART TIME AS CONSULTANT,

ITEMS CURRENTLY BEING DEVELOPED ARE:

- O DETACHABLE MAGAZINE BOX ATTACHED TO FLOOR
 PLATE IN CONNECTION WITH STEVE LACROSSE OF
 SURE-CAST INDUSTRIES & BARBANE MANUF. CO. WHO
 DISTRIBUTES THE "KWIK-KLIP" AFTERMARKET MAGAZINE
 BOX. BAUNEN
- O IMPROVED FIRE CONTROL - KEN HAS STARTED INVESTIGATION
 & FAMILIARIZATION OF FIRECONTROL STATUS TO MEET
 SPECIFICATIONS & PARAMETERS SET FORTH BY R&D,
 MARKETING & LEGAL DEPT'S. ROWLANDS
- O IMPROVED BEDDING/ACCURACY - A DESIGN IS BEING WORKED
 ON TO IMPROVE ACCURACY, THAT ORIGINATED FROM WAYNE
 CABLE OF THE CUSTOM SHOP. BASICALLY IT IS RELIEVING PART
 OF THE THREAD IN THE RECEIVER TO ALLOW PILOTING AN
 ELONGATED SOLID HUB SECTION OF THE BARREL FOR
 ACCURATE ALIGNMENT OF BOTH PARTS. A THICKER,