

MONTHLY REPORT ITEMS-NOVEMBER 1989  
FRED MARTIN

M700 6MM BR VARMINT

A work request for accuracy testing of this subject was submitted to the test lab 4-21-89. Guns were received from the custom shop in June and ammo had been received in March. This is a 1991 item testing is expected to be completed by the end of January 1990 with transmittal to follow.

OTHER WORK

Socket head guard screws for the M700-:

    -SWS scope problem-Court case Chapa-Project  
justification 7MM Weatherby Magnum, .220 Swift, .338/06.