

M

TO: JR.. BALIO  
FROM: J.A. RABBIA

XC: T.C. DOUGLAS

DATE: JULY 30 1990

MONTHLY REPORT FOR JULY

U

~

N

O

M

TECHNICAL SUPPORT TO OPERATIONS (continued)

- o Repetitive Trauma: (DICK STAFFORD)  
M/700 "Assemble Receiver to Barrel", Dick issued a TDR to replace the Impact Wrench with an Air Cylinder on 2/19/90.

On 3/9/90 Tool Design completed the TDR. One Casting with an Air Cylinder has been done by the Tool Room. A Work Order has been issued to the Machine Shop to hook up the Circuit.

Two of the three fixtures have been completed by the Machine Shop.

~

N

- o 7MM Weatherby Mag.: (DICK STAFFORD, JOHN BALIO)  
On 5/1/90 the Project was approved. On 5/8/90 TDR's were issued for the Barrel and Barrel Assembly.

Tool Design has been completed. On 6/27/90 Purchase Requisitions for Tooling and Work Orders for the Gaging were issued.

O