

MONTHLY REPORT ITEMS-FEBRUARY 1990
FRED MARTIN

XP-100 WOOD STOCK

Marketing has accepted the sample stock prepared by Bishop stock makers. The test program is to be outlined and samples obtained. Contact will be made with the vendor to determine delivery dates for the various stages of the program. Drawings will be completed by the end of March 1990.

7mm Weatherby Magnum

Six proto-type classic rifles, along with a test request/outline, have been sent to the test lab for scheduling and completion. The DCR/PLCN has been completed and will be transmitted upon successful test completion. This testing may be slowed because of ammunition production. Final testing may still have to be done with trial and pilot testing.

6mm BR Rem Varmint

This item has been dropped.

Sniper Rifle

Technical support is provided as necessary. Problems previously reported have been satisfied. Work on the Remington 5R barrel is to continue. Thirty samples are to be made and tested. Machine time will be scheduled when blanks are complete.

New Bolt Action Rifle

This program seems to have been placed in limbo since the O/U program has intensified. As before I will continue to work on this program as directed.

Other Work

I continue to assist Customer Service as able. Some work on the .257 Roberts has been done to aid production with an accuracy problem.