

**Keeney, Mike**

---

**From:** Santillo, Michael R.  
**Sent:** Monday, May 10, 1999 3:39 PM  
**To:** Keeney, Mike  
**Cc:** Mead, Joseph P ; Rabbia, James A., Diaz, Danny; Sietsema, Glen  
**Subject:** M/710 Progress Report

Here is an update on a few of the items we're working on:

**Receiver Insert:** We have developed a prototype process to weld threaded inserts into receiver inserts and are ready to roll with your new receiver inserts.

**BBL Heat Treat:** Spoke with Glen today and he stated that the prototype heat treating went well. He said there may be some surface finish issues, but we should be able to clean them up.

**BBL/Receiver Ass'y:** Press is running and ready to go, fixturing will be here by the end of the week. We will be able to press the receivers using an alternate method for prototyping purposes.

Call me with questions.

Mike

CONFIDENTIAL 83