

AUGUST 31, 1993

TO: K.W.SOU CY  
FROM: D.R.LEWIS

AUGUST MONTHLY REPORT

TOOL DESIGN GROUP

PEERLESS

THE TOOL DESIGN AREA CURRENTLY HAS 8 TDR'S FOR THE PEERLESS.

DETACHABLE MAGAZINE BOX

TOOL DESIGN HAS RECEIVED 48 TDR'S FOR A TOTAL OF 1582.5 ESTIMATED HOURS OF TOOL DESIGN WORK. TO DATE, 39 OF THE 48 TDR'S HAVE BEEN COMPLETED. THE REMAINING TDR'S ARE COMPARATOR SCREENS AND FIXTURES, WHICH WILL BE DONE IN-HOUSE.

PROGRAMMING GROUP

PEERLESS

THE PROGRAMMING FOR THE NEW T10 HAS BEEN COMPLETED AND THE MACHINE HAS RELEASED TO PRODUCTION.

MODEL 700 DETACHABLE MAGAZINE BOX

THE NC SHOP HAS COMPLETED 40 TRIGGER GUARDS FOR THE DESIGN ACCEPTANCE TEST GUNS.

PRODUCT DESIGN GROUP

PEERLESS

THE MODEL DRAWINGS ARE BEING PREPARED FOR FINAL TRANSMITTAL.

MODEL 700 DETACHABLE MAG. BOX

INTERIM TRANSMITTALS HAVE BEEN COMPLETED ON ALL COMPONENTS. REVISIONS ARE BEING HANDLED ON AN AS NEED BASIS. THE STATUS OF THE DETACHABLE MAGAZINE BOX COMPONENTS, FOR T&P, ARE BEING REVIEWED IN A DAILY MEETING.

TECHNICAL MANUALS

MODEL 522 VIPER

THE FIELD SERVICE MANUAL HAS TO BE REWRITTEN BEFORE LEGAL WILL APPROVE IT. DAVE FINDLAY WILL BE REWRITING THE MANUAL.

PEERLESS

THE FIELD SERVICE MANUALS IS STILL NEEDED.

MODEL 700 MANUAL

THE 700 MANUAL HAS BEEN RE-WRITTEN WITH ALL THE LATEST WARNINGS AND HAS BEEN PRINTED. CURRENTLY THE MANUAL IS BEING UPDATED TO INCLUDE THE NEW PRODUCTS FOR 1994. (ie. 700DM, SENDERO, 700 VS SS, etc.)

MODEL 7

THE MODEL 7 MANUAL IS BEING UPDATED TO INCLUDE THE NEW SAFETY WARNINGS AND THE STAINLESS STEEL SYNTHETIC.