

DCR

10768

DESIGN CHANGE REQUEST (DCR)

Sheet 1 of 1~~OR~~~~TRANSMITTAL OF DRAWINGS / PARTS LIST~~

J. BROOKS

Requested By	Changed By	Date
RES.	F.G.H.	11-3-78
Originating Date	Transmittal Date	
11-3-78	11-8-78	

Model	Part Name / Dig	Drawing No.	Part No.
MOH. 600 700-40XB	TRIGGER HOUSING SPACER-REAR	B-14631	14631
"	" " " FRONT	B-14630	14630
MOH. 600	TRIGGER	C-15435	15435
700	"	C-15280	15280

Dwg. No.	Rev. No.	Design Change
B-14631	12	ADDED NOTE "RESIN IMPREGNATE"
B-14630	8	" " " "
C-15435	22	" " " "
C-15280	18	" " " "

Classification of Change

- () Functional Change
 () Safety Mechanism Revision
 () Appearance

NOTE: Any or all of the above changes
 require approval of Operations Committee
 and approval of DCR by Division Manager.

(X) Other

F. G. Hart

Designer Signature

Reason for Change: TO PREVENT "BLEED OUT" OF
P/M PARTS

TRIGGERS ARE NOW DONE & - DONE - P.M.
 NOTE: ADD NOTE TO STATE "FOR IMPREGNATION"
 ALSO IMPREGNATION SHOULD INCLUDE MACHINING FOR
 DRILL & TAP OPERATION IN HOUSING SPACES.

Disposition of Parts on Hand: (check below)

() Scrap () Alter (X) Use Inventory () RD 6589 Attached

APPROVED:

John. J. Brooks 11/3/78 cd 11/3/78