

DESIGN CHANGE REQUEST (DCR)

DCR 11000Sheet 1 of 1~~OR~~~~TRANSMITTAL OF DRAWINGS / PARTS LIST~~

W.A. WARREN

Requested By	Changed By	Date
P.E.C.	S.A. FANELLI	10-24-79
Originating Date	Transmittal Date	
	10-29-79	

Model	Part Name / Part	Drawing No.	Part No.
700	SPRING	A15400	15400

Dwg. No.	Rev. No.	Design Change
A-15400	8	ADD VIEW - SPECIFIED "OPEN ENDS GROUND"

Classification of Change

- ☐ Functional Change
☐ Safety Mechanism Revision
☐ Appearance

NOTE: Any or all of the above changes to current models require approval of Operations Committee and approval of DCR by Div. Manager. On models NOT IN PRODUCTION, the above changes require approval of Div. Manager ONLY.

☒ OtherS. A. FANELLI

Designer Signature

Reason for Change: Requested by P.E.C. to insure that springs supplied from vendor will have the proper geometry

Disposition of Parts on Hand: (check below)

☐ Scrap ☐ Alter ☒ Use Inventory ☐ RD 6589 Attached

APPROVED: [Signature] 10/29/79