

**SPORTSMAN M/710
BOLT ACTION 241095**

ID	Task Name	Duration	Start	Finish	1998				1999				2000			
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2
22	Misc. Components	67d	1/11/99	4/13/99												
23	Test Components	15d	1/11/99	1/29/99												
24	EET Components (12)	45d	2/10/99	4/13/99												
25	Magazine Box Assembly	60d	1/11/99	4/2/99												
26	EET Assembly (12)	60d	1/11/99	4/2/99												
27	EE Test	25d	5/3/99	6/4/99												
28	Run Test	25d	5/3/99	6/4/99												
29	Program Review - 4	0d	6/9/99	6/9/99												
30	Final Design	125d	3/8/99	8/27/99												
31	Modeling	70d	3/8/99	6/11/99												
32	Detailing	125d	3/8/99	8/27/99												
33	Build DAT Rev. #1	44d	5/17/99	7/15/99												
34	Procure Components	34d	5/17/99	7/1/99												
35	Assemble Prototypes	10d	7/2/99	7/15/99												
36	DAT Rev. #1 Test	27d	7/16/99	8/23/99												
37	Run Test	20d	7/16/99	8/12/99												
38	Review	0d	8/23/99	8/23/99												
39	Build DAT Rev. #2	95d	6/21/99	10/29/99												
40	Procure Components	80d	6/21/99	10/8/99												
41	Assemble Components	15d	10/11/99	10/29/99												
42	DAT Rev. #2 Test	21d	11/1/99	11/29/99												

Project: Sportsman M/710 Bolt Action
Project Code: 241095
Date: 6/18/99

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

\\erdntas1\241095\241095TL.MPP

Page 2

BARBER - 5.22.06r0009238

Confidential - SHARPER - 5.22.06r0009238 Order
Williams v. Remington

ET36244