

SPORTSMAN M/710 BOLT ACTION 241095																
ID	Task Name	Duration	Start	Finish	1998				1999				2000			
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2
43	Run Test	20d	11/1/99	11/26/99												
44	Review	1d	11/29/99	11/29/99												
45	Design Transmittal	5d	8/24/99	8/30/99												
46	Finalize Drawings	5d	8/24/99	8/30/99												
47	T&P	65d	11/1/99	1/28/00												
48	Manufacture Components	40d	11/1/99	12/24/99												
49	Assemble Components	10d	12/27/99	1/7/00												
50	T&P Testing	15d	1/10/00	1/28/00												
51	Warehouse Position	40d	12/27/99	2/18/00												
Project: Sportsman M/710 Bolt Action Project Code: 241095 Date: 6/18/99 Task Progress Milestone Summary Rolled Up Task Rolled Up Milestone Rolled Up Progress																
Verdntas1\241095\241095TL.MPP															Page 3	