

## *Path Forward Proposal*

- ☐ Cost Analysis Review for Further Savings
- ☐ M/700 Receiver Endurance Testing - \$6000/6 Wks
- ☐ Mold Flow Analysis - \$7000/4 Wks
- ☐ Magazine Prototyping - \$20,000/16 Wks
- ☐ Build Cosmetic Prototype - \$5000/8 Wks
- ☐ Detailed Cost Estimate
- ☐ **Design Review #3 - Dec. 9, 1998**
  - ✓ Review Cosmetic Prototype
  - ✓ Review Final Cost Analysis

Remington Arms Confidential

September 28, 1998

ET36294

Confidential - ~~Submit~~ - 5.22.06r0009288  
Shirley Williams v. Remington