

Status

- Initial design complete
- Sample two piece prototype trigger made
- Remaining SPL parts on order with plant
- **Note: this project is unbudgeted**