

Project #	Yr. of Intro.	Project Description	Proposed Timeline																										
			2 0 0 3				2 0 0 4												2 0 0 5				2 0 0 6				2 0 0 7		
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q
Shotguns:																													
Autoloading																													
241306	04	Gas Autoloading Shotgun (G.A.S.)																											
Pump Action																													
241xxx	06	Low Cost Pump																											
241xxx	06	M/710 Slug Gun																											
O/U																													
241xxx	6.5	Model 332 20 gauge																											
Options/Enhancements																													
RC -- Running Change																													

Subject to Protective Order - Williams v. Remington