

REMINGTON ARMS COMPANY, INC.
Product Team Meeting Minutes

Thursday December 15, 2005 7:30 am – 12:00 pm EST – Ilion

State of Business Review

Future Meetings

February 22nd – Ilion

March 29th – Ilion

April 19th - Ilion

Future Important Dates

2006 SHOT Show-Las Vegas, NV

February 9th-12th

New Products (Perniciaro/Mead)

- 750 Woodsmaster
 - Production Status?
Some quantities in warehouse now. 280 Remington (Carbine and Regular). Should have 600-700 pieces to ship this month against International orders. Engineering is working through feeding issues related to follower.
Action: Mead to identify samples available for Sales Reps and advise Leggett and Trull
- 700 Sendero SF II
 - H.S. Precision status
 - Can we get 3 more samples before year end?
H.S. is cutting tools for stocks now. Should be cut by next week. 5 Tools to be in production by January 13th. Each tool can produce 5-7 stocks per day. 120 piece T&P run for February. Production scheduled for March.
Action: Haskin to see if H.S. can provide additional samples this month for Marketing to support wholesaler shows.
- 700 CDL SF Limited 30-06
 - Status?
Production scheduled for February.
- 6.8mm Rem SPC
 - Where do we stand on process?
 - New extractor?
Engineering working on new extractor design which will be tested in January. Maintains 3 Rings of Steel.
Action: Mead to forward Trull example of prototype for review.
- 1100 Competition
 - Choke Tubes Loosening
Added slots in tubes to allow for tightening with a choke tube wrench.
- Drilled and Tapped Shotgun Receivers
 - Removing Plug Screws
 - Robustness of Rail Attachment
 - Test Results