

***Centerfire Receiver Manufacturing Proposal***  
***- Mike Streeter***

**Path Forward:**

- Determine most viable solution by July 2003.
- Obtain firm quotations (if necessary) by September 2003.
- Submit capital project request by October 2003.
- Order, install and implement based upon respective lead times.

*Remington.*

6/7/2006

7  
7