

Centerfire Receiver Manufacturing Proposal
- Mike Streeter

Path Forward:

- Determine most viable solution by July 2003.
- Obtain firm quotations (if necessary) by September 2003.
- Submit capital project request by October 2003.
- Order, install and implement based upon respective lead times.

Remington.

6/5/2006

7
7