

Will James

From: James, Will
Sent: 11/21/2005 11:26:33 AM
To: Trull, John; Franz, Scott; Cook, Todd D.; Lance, Kevin D.; Vicars, Gerald; Diaz, Danny; Davidson, Harold E.; Norton, Vince
CC:
BCC:
Subject: RE: M710 styling.

John, I agree with your concerns. Attached you will find the first cut at the timeline for the 710 modular stock. The timeline has the following key points:

R&D will provide the first 710 modular stock prototype for review in mid Jan/06. This prototype will be modular in 5 sections, with the overall look similar to the current 710 with out the current fore-end sink. The prototype in January is the first milestone, Review I, and a starting point for the development cycle. The CAD files Created by January will be used for tooling quotes (4wks) and CAR work & approval (5 wks) while we continue with the development work.

As we work through the development, R&D CAN provide a number of 710 modular prototype samples to review, one every 20 days if needed, without affecting the overall timeline until the CAR is signed. The Final prototype Review and Approval by marketing can be as late as April 28, 06.

Please review and let me know of any concerns.

Thanks,

Will

From: Trull, John
Sent: Monday, November 21, 2005 10:38 AM
To: Franz, Scott; James, Will; Cook, Todd D.; Lance, Kevin D.; Vicars, Gerald; Diaz, Danny
Subject: FW: M710 styling

Will,

Subject to Protective Order - Williams v. Remington