

- Airforce order pending for 1150 guns.
Transmittal next week from R&D.

7615-Status Update – Perniciaro/Diaz 100 Piece T&P in December. Testing in January, once testing complete start ordering parts. 200 scheduled in February with 4050 by end of June, 6000 scheduled between July and December.