

NCAR – (New Centerfire Autoloading Rifle) – Diaz

- Diaz/Trull to brief team on concepts and competitive strategy.
- NPP to Jeff Stone to evaluate replacement for 7400. Will be building 1-2 prototype guns.

7400 SGS-New gas system.

Mayfield Topics

Model 597 22LR New Mag Box – Diaz/Lance

- Status/Roll in plan
- Available quantities for promotion?

Model 710 Metal Receiver – Diaz/Lance

- DAT Update
- Mayfield should be ramping up and switching in October to make 2005 catalog
- Confirm costing

Model 504-T LS HB – Diaz/Lance

- Confirm Stocks were received
- Confirm Testing schedule is on track
- Cost Estimate Needed
- Production plans

Mayfield Production Plan for 2004 – Bunting/Lance/Trull

- Need to discuss potential plans to ramp up M710's by 5k units by year end

Model 504 Stock Improvements – Lance

- ¼ Sawn lumber implementation
- Wrap around fore end checkering
- Supplier plans (Boys vs. S&K)

Military/Law Enforcement

- 870 MCS-Status Update
- Israeli 120 day order with 10" bbl and threaded muzzle break choke tube, would not work. Need direction from Schoppman and Foster.
- Airforce order pending for 1150 guns.
- 7615-Status Update
Scheduled to have DAT testing done by September 3rd. Product will be a complicated build to produce.