

R&D TOPICS

E-Town Development Topics

New Varmint Stock Design - Diaz/Mead/Mroz

- Brief discussion on laying out preliminary design criteria
- Establish time for Trull, Mead, Mroz to travel to E-Town to meet with CAD group.

17 Hornady Mach 2 Project - Diaz

- Status on 504
- Status on 597

NCAR – (New Centerfire Autoloading Rifle) – Diaz

- Status on Design
- Is there budget capital for development that has been approved?

Mayfield Topics

Model 597 22LR New Mag Box – Diaz/Lance

- Status/Roll in plan

Model 710 Metal Receiver – Diaz/Lance

- DAT Update
- Timing for Implementation

Model 504-T LS HB – Diaz/Lance

- Confirm Testing schedule is on track
- Cost Estimate Still Needed
- Production plans
- Status of Writer's Seminar Orders

Model 504 Stock Improvements – Lance

- ¼ Sawn lumber implementation
- Wrap around fore end checkering
- Supplier plans (Boyd's vs. S&K)
- Implementation?

Model 710 Short Action – Diaz

- Trull discussed plans for 2006 (fall 2005 roll out) of 710 Short Action
- Includes .243 Win, 7mm-08 or .308
- True Short Action Length
- New Stock will allow for youth version
- Marketing can commit to 10k units
- Status on capital

Model 597 17 HMR Accuracy in Production - Lance

- Outcome of recent testing on button speeds