

ISS Conversion-S. Perniciaro

- Current status of lock and implementation dates
Scheduled to start phasing in October, 2004.
Regal will work on 332 next.
Haskin handling shotgun timeline, Zito handling rifle.
Action: Haskin/Zito to e-mail timeline to Trull/Fink.
Bolt Action-Balio's group driving adding fluted firing pin and lock. New guns structured with non-ISS. BOMs being structured and will determine stranded parts and what is needed. Decision point once stranded inventory is valued. Common fire control following same path. Boxes for new lock will be in this week. Cost of Regal lock approximately \$3.50. Need response from Foster/Schoppman on direction of lock; will go with inexpensive lock unless directed otherwise. B. Orf to e-mail Foster. Fink to find out what Mossberg is currently putting with their gun.

R3 Pad on Wood Stocks-B. Orf

- Current status and implementation dates.
- 1st T&P on 700 magnum received 8.22. will submit CAP for white line spacer. Continuing to work on short stocks. Ed Owens is handling. will be at S&K at least one week per month.
- Currently working on 1100 Upland Special Mountain Rifle.
- Will have 50 Wingmaster stocks within the next week.

Wood Stocks Dipped with Wood Pattern – B. Orf

- Develop contacts to test market an 1187-Need to see some samples, may do a SHOT Show special.
ACTION: B. Orf to get contact information from S. Perniciaro and have some stocks dipped for samples.
Update for next meeting.

Botega Equipment – B. Orf

- Discuss Path Forward
- Marketing needs sample set of all rolls on hand to evaluate if any on hand are usable
- Action: Joe P. have steel plates rolled to show examples of what we have available.

NRA Licensed Guns

1187 Sportsman
870 Wingmaster
700 SPS
700 CDL

Need to know what we have now and what is needed to build new rolls in the future.

Have NRA guns to preview to customers and launch at NRA.

Action: Fink/Trull to forward artwork and complete NPP's.

ILION BASED RIFLE PRODUCTS

2005 Ilion New Rifle Programs

Model 700 Synthetic Stock Redesign Status-Mead

True long action in left hand long action is needed

Long action magnum, long action standard, short action standard

- Status Update on vendor progress
- Status update on production plans **Balio**
- **960 in November and 1300 in December. Plan to bump to 4300 by end of December. May pull HS guns out and replace with SPS. Trull/Roberts/Balio to conference and chart plan. Recoil pad fit with current pad is poor. Trull needs to see sample with current pad.**