- Audit current CA DOJ designs
- Trigger block must allow M7400 to lock bolt open
- . Block must not mar gun or fire control
- Regal needs conditional PO by Mid-March
- 2 months delivery from receipt of PO and \$2.95 cost each
- Regal will have block tested by CA DOJ by 5:15,04
- With DOJ approval, all common fire controls converted by 1.1.05
- M700/M7 to cable lock-\$1.63 cost
- Vendor good with a memo of understanding vs conditional PO. Will not start tooling until memo received at Regal. Working on sample.
- Bolt action rifle will phase out and go to same lock as 710.
- On schedule to meet implementation NET 1.1.05
- R3 Pad on Wood Stocks

OBJECTIVE: Product enhancement

ACTION: Ilion to confirm roll-in to begin Q2 and establish timeline by model.

- Waiting of norbides from S&K
- No RAMAC change
- Start implementation in February 2004

ACTION: Matrix of products to J. Trull and J. Fink from Engineering. R3 Label on 5 pack for identification.

- Will be cataloged in 2005
- Tooling ready to go. Being phased in as products come up on the production schedule.
- Marketing to advise planning if certain products should have priority.
- Styrofoam Insert in Gun Boxes

OBJECTIVE: Product enhancement

ACTION: Update team on progress.

Two new vendors given drawings

ACTION: Make sure trigger block will fit into new insert

- . Will have final estimate on cost by end of April.
- Dimensional Audit

**OBJECTIVE: Quality Control** 

Action: Marketing requests that Ilion conduct a dimensional audit of weights and dimensions of current catalog items to allow Marketing to cross check against catalog.

 C. Shoemaker developing actual weights and dimensions. S. Perniciaro developing spec sheets for active SKU's

## ILION BASED RIFLE PRODUCTS 2004 New Rifles

Model 700 CDL (Classic Deluxe)

NPP-2004-24 RAMACS(7007,7015,7011,7017,7047,7049,7051,7053)

OBJECTIVE New Product

Action: Production Status from Ilion

ACTION: WE MUST SHIP CDL'S IN THE FIRST QUARTER!

- Starting 3/8-100 stocks per day on long action
- Mødel Seven Synthetic Stock OBJECTIVE: New Product

C:\Program Files\cd\CrackerLoaderREM\REMEdocs\rawbiob\20060103161636A00048052.docPage 5

6/5/2006