

Action: Will review stock prototype at SHOT from Boyd's. Will continue to monitor at next PTM.

- Boyd's making modifications based on direction made at SHOT. Prototype to be sent to J. Trull.

- Prototypes built with Eley Match chamber

ACTION: V. Norton Check chambers on 541T and 541S as well as 40XR.

ACTION: Barrel to be roll marked per SAAMI protocol for LR Match

- Model 710 Steel Receiver

OBJECTIVE: Product Enhancement

Early 2004 indicators suggest that "sprucing up" the line in 2005 will be needed.

Action: Discuss path forward

Action: Team agreed to focus on this after 710 Magnums get into production.

- Will have receivers in the plant week of March 8th.

- Model 710 Short Action

OBJECTIVE: New Product

Action: Discuss plan of action to introduce .243 Win caliber in M710. True short action vs. using current action.

Team agreed that if we can make the all steel extruded receiver work, a true short action is a viable product option. Possibly for 2005 if we can get the magnums behind us.