

Current Status

- EET gun in .30.06 build by 3rd week of June
 - Delay due to modifications to the FC and barrel miss-cuts.
- Test fixture for gun dynamics/kinematics WIP.
 - Expected completion: 22 June.
- Initial testing protocol under development.
- Magnum Barrel Contour
 - Evaluating the Custom Shop's magnum barrel contour.
 - Cross between the a standard contour and a Magnum contour barrels for a magnum caliber.