

Current Status

- EET Complete
- Capital Request
 - Modified request to include multiple vendors
 - presented to Senior Management.
- Writer Conference Rifles
 - Will accelerate timeline for tool build were possible.
 - Barrel development to be complete by end of August.
 - Number of guns in which caliber for conference.