

**M1100 Sporting DL-B. Orf**

- Update on Current Status
- Update on receiver cosmetics – Sietsema
- Cost estimate from Orf
- Cost on natural laminate as stock for guns that are going to be dipped in carbon fiber film
- Action: B. Orf-Cost estimate by 4.22.
- Action: Fink to visit Colorworks to define "carbon fiber" color  
9 stock sets to Colorworks for 3 different "carbon fiber" films

6-8 weeks to nail down cosmetic process with two tone receiver.-Sietsema  
Polished part gun stays cleaner with less debris build up.

Cost estimate-plating added \$22.00, should be finalized within one week

Orf to pursue B grade walnut adjustable comb stock

Will review samples week of 4.18

Must be able to ship no later than December 2005

**M1100 Classic Field Mid-Year Introductions- Fink**

- NPP2005-67 12.26 24481
- NPP2005-68 12.28 24479
- NPP2005-69 28.25 24487
- NPP2005-70 410.25 24491-Will be extended-Check with Briley regarding flush fit and a full tube-Joe Mead
- August Anticipated Ship Date
- Planning to provide timeline for warehouse position

**2006 New Shotgun Products**

**870 Express Line – Mead**

- Update-New Synthetic Stock Tool
- 870 Express SPS with XCR capability

**1187 Sportsman 20 GA Fully Rifled Cantilever - Orf**

- Status on development
- Barrels in line right now, being forged 23"-24" to be cut back during test

**ILION BASED RIFLE PRODUCTS**

**2005 Ilion New Rifle Programs**

**Custom Foam – RIM Stock for 700 LV SF & 700 Tactical Mead**

- Status Update on progress
- Discuss stock for 700 Tactical (dual front stud testing)

New stocks with reinforced swivel studs. Will have testing complete next week

Testing in Etown looks good.

Quality of product equal to Bell & Carlson