

**Model 710 Short Action - Diaz**

- Status on Design progress and EET build & test

EET build with one piece receiver and prototyped mag box. Feed and function good. Need to get capital moving forward for new receiver insert \$52k and mag box \$82k. Mayfield is budgeted to cover.

**Model 504 Smallbore Centerfire - Trull/Diaz**

- Status of 22 Hornet model
- Ammo has initiated project to commercialize .17 Ackley Hornet
- Discuss capital requirements

Starting by building 504 22 Hornet, Custom Shop building barrels. Will test design with 22 Hornet. Will need new extractor and ejector system. EET complete mid-July. SWAG-\$150-\$200 capital.

**Mayfield Topics**

**Model 504-T LS HB - Diaz/Lance/Trull**

- Status of DAT/T&P with new stocks from Boyd's

Waiting on exit letter from Franz  
30 gun test .668 average in Etown, .65 in Mayfield.

17 HMR testing averaged 1.6@100, 728 @50  
1.1 - 1.2 at Ruger  
Will send guns to McCormack to be glass bedded

Vicars to measure freebore and report  
Diaz to verify ROT in UR barrel

Start shipping .22 LR, continue to investigate 17's.

**Model 504 Improvement Program - Lance/Vicars**

- Update on current progress with program.

**Model 504 Mag box plating - Lance/Vicars**

- Update on current progress.
- E-Nickel process on Mag box; review options on housing

**Model Camo Adhesion - Lance/Vicars**

- Update on Colorworks process
- Tarjac-Scratch test results sporadic, Production stopped at Tarjac.