

Ilion is on track still with original plan. Still targeting November for completion. Varmint gun build still scheduled to be with SPL fire controls. Should also make sure that any "new" rifle products for 2006 Catalog have SPL as well. Discussing appropriate Mayfield roll in date. Will schedule meeting at Mayfield in July.

40-X SPL – consensus was that 2oz trigger was not worth the development view. Continue to proceed with the standard SPL with external adjustment.

#### **6.8mm Rem SPC Bolt Head/Extractor Development – Mead**

- Status of testing and processes
- Status of new magazine box
- Anticipated timing for shipping product
- Will be building in August/ September for Horton

#### **7600 Select Maple for Grice – Mead/Orf**

- Status of sample stocks
- Status of sample gun
- Anticipated ship date

Sample gun will be available 2-3 weeks for catalog photography and final approval

#### **2006 New Rifle Products**

##### **Model 750 Woodmaster (New Gas System for M7400) – LeMay & Mead**

- Current Status
- Stock and fore end dimensions approved. Need checkering samples.
- Need samples of markings on receivers
- Use old style front sight with dovetail blade on 2-shot versions for France
- Need to discuss Synthetic model plans – continue with 7400 SYN or not?

Sample stock should be modified this week. Orf to confirm

Gun to review for next meeting

Can we support 7400 Syn and 750?

Need costing; 750 Syn vs. 7400 Syn

Need synthetic version available 1<sup>st</sup> quarter 2006

J Ballo to evaluate stranded parts and impact

##### **Model 552/572 17 Mach 2 - Perniciaro**

- Per last meeting, should have received barrels from Mayfield and have test results.
- Due to apparent softness in 17M2 market, would introduce this on a make-to-order basis only to avoid inventory risk.

By next PTM

##### **Model Seven CDL Line - Mead**

- Need status on samples

Will have fully finished sample by the end of the month to JT-Orf

Build samples in 243 Win

##### **Model 700 CDL Maple NWTF – Mead**

- Status of case. Russo says plant is working with case supplier for sample?
- Discuss getting trigger guard/floorplate assemblies to Baron's for engraving
- Need Photo sample ASAP.

Need case nailed down from Al Russo

##### **Model 7615 Sporting – Perniciaro/Mead/McGlory**