

**6.8mm Rem SPC Bolt Head/Extractor Development – Perniciaro**

- Status of M700P LTR
- Status of 700 Tactical

New magazine box, prototypes in, tooling 1<sup>st</sup> article mid-April, production 1<sup>st</sup> of May.

**Ilion Quality Issues – Rifles**

**Model 700 Varmint Accuracy Standards -S. Perniciaro/McGlory**

- Status on protocol to establish accuracy standards for varmint guns with Ohler system
- Marketing wants to plan to guarantee MOA accuracy out of all varmint guns for 2006.

Testing 5 skus 100%, need to extract data. Range is .5" to 1.5" over different cartridges.

**2006 New Rifle Products**

**New Model 700 Varmint Line - Mead**

- Utilizes standards set forth above with respect to accuracy and trigger pull
- Will utilize SPL firecontrol
- Will utilize new stock design outlined at recent E-Town meeting on this subject
- Discussions around how we will achieve our goals on accuracy
- Discussions around styling and cosmetics, i.e. carbon receiver with stainless barrel

Going to stay the course with H.S. and work with them to sure up supply issues. No one sees the real point in spending \$100k if we can work out supply issues. Discussed making sure that next build (Fall 05) of varmint guns utilized SPL fire control. Trull to have Spring varmint offering put to bed by next PTM.

**Model 746 (New Gas System) – Zito & Perniciaro**

- Status of new gas system testing
- Status of wood. Need samples as discussed at last meeting.
- Plan discussion to address cosmetics
- Discuss how best to address synthetic line

November 1<sup>st</sup> for production, need wood cosmetics finalized. Kast working with Boyd's on wood.

**Model 766 Pump - Trull**

- Trull to issue NPP to mimic cosmetics of Gas gun

Waiting on samples of wood for M746.

**Update Model Seven Wood Line for 2006 - Trull**

- Marketing would like to receive samples of a CDL style M7 stock, a Brown Laminate CDL style stock, and a Black laminate CDL M7 style stock.

Orf/Perniciaro working on getting samples made ASAP. Would like to see at next PTM.

**R&D TOPICS**

**E-Town Development Topics**

**17 Hornady Mach 2 Project – Diaz/Lance**

- Status on 597

Drop project

**NCAR – (New Centerfire Autoloading Rifle) – Diaz**

- Status on Design progress