

Having to modify receiver and bolt head (again). New magazine box tool required. Should have process developed by May.

700 Receiver Outside Sourcing Project – McGlory/Perniciaro

- Status on qualification of outside source of supply
- Establish a plan for where supplemental sourced receivers will be utilized (i.e. which products)

Ilion Quality Issues – Rifles

2006 New Rifle Products

Model 700 Varmint Line – Trull/Perniciaro/McGlory

- Discuss Accuracy Standards (MOA or better accuracy)
- Discuss Trigger Pull Specifications with SPL (confirm SPL will be in this fall's offering)
- Discuss progress with H.S. Precision to improve supply arrangement
- Discuss offerings for 06 Spring Program

Oehler system is working. Looking at data collection system (\$15k) for targets in box. Marketing considering how to address accuracy from a Marketing standpoint. SPL looking at scheduling build later for SPL. Line stays same for 06.

Model 746 (New Gas System) – Zito & Perniciaro

- Status of new gas system testing
- Status of wood. Need samples as discussed at last meeting.

Changes to NPP needed. Fire control is not going to change except Kast is looking at something to make the trigger feel better (polish, plating, etc.). Port cover material may change to stronger material. Add carbine version barrel length to .243 and .308. Need to issue RAMAC's. Revised NPP by 3/18/05.

.35 Whelen & .280 Rem Nov. 1st. For cut in plan, look at pulling in 7400 production to earlier in the year and 7600's in later half of year.

DAT testing 75% complete. Production transmittal scheduled for 7/20/05.

Model 766 Pump - Trull

- Trull to issue NPP to mimic cosmetics of Gas gun as soon as wood samples for M746 are available for review.

Due to logistics involved in switching the line over, 766 will not be a 2006 catalog offering. Will still issue a NPP.

**Model 552/572 17 Mach 2
Perniciaro to investigate feasibility.**

Model Seven CDL Line - Orf

- Review samples of walnut and laminate samples as discussed last meeting.

Orf visiting S&K next week. Trull advised not to change overall length of stock, but changing some fore end geometry is o.k. Will provide update after S&K visit.

Model Seven XCR - Trull

- Discuss ability to convert Model Seven SS to an XCR type product
- Could stock tool be adapted for overmold panels? – Mead