

REMINGTON ARMS COMPANY, INC.
Product Team Meeting Minutes

March 16th, 2004 7:30 am EST - Ilion

Future Meetings

April 13th - Ilion
May 18th - Ilion
June 15th - Ilion

Future Important Dates

April 15th - 17th NRA Show - Houston, TX

Business Review

Jay Bunting to provide overview of current business environment

OHL Quality Audit Review

Trull & Fink to give overview of 3/10/05 quality audit at OHL

ILION BASED SHOTGUN PRODUCTS

New Shotgun Product

M332 Sporting DL-Diaz/Orf

- Status on development
- Status from Ilion on implementation plan and requirements
- Update on work on PVD coatings for frame cosmetics
- Scrapped bbl assemblies, Barrel drawings from production not correct and does not match. Will conduct an investigation on how we are building barrels and how drawings do not reflect what is being built.
- New barrel sets by April 4th. Barrels will be assembled in Ilion within one week.
- Two different finishes to look at, PVD and Nickel plate. One trap set and sporting set of wood; new drops.
- Establish what we can execute.
- ACTION: R. Murphy to contact B. Orf regarding rib design
- ACTION: G. Sietsema to provide options to Fink to finalize cosmetics

M332 20 gauge- Diaz/Orf

- Status on development
- Review Ilion's over-the-top project that was discussed and decided upon at last PTM to give estimate of project requirements
- Cost estimate being prepared; should have quote by end of March.

M1100 Sporting DL- B. Orf

- Update on Current Status
- Update on receiver cosmetics - Sietsema
- Cost estimate from Orf
- Cost on natural laminate as stock for guns that are going to be dipped in carbon fiber film
- Action: B. Orf-Cost estimate by month end.
- Nickel trigger, TPA matte, bolt nickel, Colorworks process, define barrel finish
- Action: Fink to visit Colorworks to define "carbon fiber" color