

Shelf Talker Hangers for Wal*Mart - Mroz

- Mroz to provide status update on implementation.
Implementing now. Need to shorten up plastic tie to prevent tag from dangling too much.

R3 Pad on Wood Stocks-B. Orf/B. Skinner

- Current status and implementation dates.
- Orf to give update of what has been approved and what is in production
- Planning to provide up to date cut in schedule
Implementing final stocks now. O.K. for 2006 catalog references.

NRA Licensed Guns – M. LeMay

1187 Sportsman
870 Wingmaster
552 with fine line engraving.

- Review finished samples as agreed upon at last PTM.
Reviewed samples. Looked good. M552 should go with lasered process not roll engraved. Order has been placed for 2 of each with one set being made non-functional for display at NRA.

Scope combo box-Update – Pernicjaro/Shumway

Glue from foam insert rubbing off on recoil pad. Ilion to investigate, address, and put corrective action in place.

- Need Status from Engineering on corrective action
Issue has been resolved.

ILION BASED RIFLE PRODUCTS

2005 Ilion New Rifle Programs

Model 700 Synthetic Stock Redesign Status-Mead

- Status Update on vendor progress (XCR)
- Camo adhesion on new stock – plans to make sure adhesion is good.
- Status update on production plans Balio

*L/A & S/A YTH stocks have been approved and released
XCR running tomorrow. T&P quantities by month end.*

Custom Foam – RIM Stock for 700 LV SF & 700 Tactical Mead

- Status Update on progress
- Discuss stock for 700 Tactical (dual front stud testing)

LV passed, except for bi-pod test. Marketing stated that passing the bi-pod test is critical. Custom Foam needs additional \$3k for bi-pod development. Need conclusion on Custom Foam by 4/30 because B&C would need to have orders by 5/1. Joe is going to concurrently work with B&C to make sure they can supply an acceptable product.

Model 700 XCR – TriNyte Coating-G. Sietsema & Balio

- Need an update on DAT/T&P and Production.
- Intellectual property – status of patent?
- Review black TriNyte coatings samples

Bodycoat running T&P quantities today. Looking at beginning of April build. Still working out logistics involved in product flow. Going to take time to work out all logistical bugs.

Provisional filed. Nothing further will occur for 1 year. Will revisit at end of 2005 to firm up patent.

*Reviewed black TriNyte. Looks good, but do not want to overburden system.
TriNyte samples going to reinitiate samples for reps.*