

3) Mayfield to get with Ilion about control of Ilion parts used in Mayfield

Link to Current Parts List by Model:

Ilion parts list:

Remington\ltnengfs\partslist <file:///Remington\ltnengfs\partslist>

Mayfield Production Drawings:

Remington\etownadc1\Production <file:///Remington\etownadc1\Production> Drawings

Project Discussion:

A) Discussed the status of the M710 Short Action project with different options.

1) The M710 short & long action designs will incorporate the new fire control (SPL). If the new fire control (SPL) is not ready for production within a reasonable timeframe we will use the current M700 Fire Control in the M710 Short Action.

2) Need to know the new fire control roll-out timeline (Ilion 4/30/05)

3) Capital request (ASAP). Etown will send Mayfield new drawings for the 710 Short Action. PDF format.

Capitol request for:

- 1) New Receiver Insert
- 2) Magazine box
  - a. Follower
  - b. Magazine insert
  - c. Box bottom
- 3) M710 (SPL) Fire Control Stiffener
- 4) Stock modification
- 5) Reamer & Fixtures

NOTE: Would like to have the capital request sent for approval or tooling ordered by next product team meeting.

B) Etown will send Tim McCormack in Ilion's custom shop two (2) 504T-HB 17HMR for evaluation.