

Subject to Protective Order - Williams v. Remington

Project #	Yr. of Intro.	Project Description	Proposed Timeline																										
			2 0 0 2				2 0 0 3												2 0 0 4				2 0 0 5				2 0 0 6		
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q
Shotguns:																													
Autoloading																													
241299	03	M/1100 Practical																											
241306	04	Gas Autoloading Shotgun (G.A.S.)																											
Single Shot & Bolt Action Shotgun																													
241xxx	05	Single Shot Shotgun 12ga																											
241xxx	05	M/710 Slug Gun																											
O/U																													
241xxx	06	Next Generation O/U 20 ga																											
Options/Enhancements																													
241358	03	20 Gauge Hevi-Shot Choke Tube																											
241362		11-87 Gas Ring/Rib Epoxy Investigation																											
241361		11-87 Rate Control Device Investigation																											
241xxx	04	Slug Gun Improvement																											
RC -- Running Change																													
Development																													
DAT																													
Transmit & DAT																													
Delayed																													
Deleted																													
NEW																													