

Proposed Timeline

Project #	Yr. of Intro.	Project Description	Proposed Timeline																											
			2 0 0 1				2 0 0 2												2 0 0 3				2 0 0 4				2 0 0 5			
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	
Centerfire Bolt Action:																														
Percussion																														
2411227	01	M/700 Titanium - Long Action / Castings																												
241268	02	M/700 .221 Fireball																												
	02	M/710 Magnum																												
241285	02	Bolt Action Maintenance Review (fire control)																												
241267	03	M/671 Guide Gun (short magnum)																												
	03	M/710 Long Action - Wood Stock																												
	04	M/710 Bolt Action Shotgun																												
	05	New Bolt Action Rifle																												
EtronX																														
241313	02	M/700 EtronX Hunting - Gen 1.25																												
241314	XX	EtronX Varmint - Gen 1.25 (cost reduction)																												
241197	03	M/700 EtronX Hunting - Gen 2 (ASIC)																												
241301	03	EtronX Varmint - Gen 2 (ASIC)																												
	04	Zero Displacement Trigger																												
MuzzleLoader																														
241311	02	3 Way Ignition																												
Options / Enhancements																														
241300	XX	Accuracy Tuning																												