

Proposed Timeline

Project #	Yr. of Intro.	Project Description	Proposed Timeline																										
			2 0 0 1				2 0 0 2												2 0 0 3				2 0 0 4				2 0 0 5		
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q
Centerfire Bolt Action:																													
Percussion																													
2411227	01	M/700 Titanium - Long Action / Castings																											
241268	02	M/700 .221 Fireball																											
	02	M/710 Magnum																											
241285	02	Bolt Action Maintenance Review (fire control)																											
241267	03	M/671 Guide Gun (short magnum)																											
	03	M/710 Long Action - Wood Stock																											
	04	M/710 Bolt Action Shotgun																											
	05	New Bolt Action Rifle																											
EtronX																													
241313	02	M/700 EtronX Hunting - Gen 1.25																											
241314	XX	EtronX Varmint - Gen 1.25 (cost reduction)																											
241197	03	M/700 EtronX Hunting - Gen 2 (ASIC)																											
241301	03	EtronX Varmint - Gen 2 (ASIC)																											
	04	Zero Displacement Trigger																											
MuzzleLoader																													
241311	02	3 Way Ignition																											
Options / Enhancements																													
241300	XX	Accuracy Tuning																											