

- Warehouse Date

New Pump Action Shotgun (Diaz/Murphy)

- Update on Drawing Package Randy is putting models and drawings on server for Ilion to review.
- Establish & Review Timeline Putting together design initiatives, will work with Ilion to establish concurrent program. Will be complete by next PTM.

Synthetic Short Stock Program (Mead)

- Current Status Quote came in at \$500K, \$400 w.o overmold
- Timeline

ISS Elimination on Common Firecontrol (Perniciaro/Skinner)

- Cost of ISS \$1.76
- Final Cost of New Regal Lock \$1.77
- Implementation Plan Timeline to be established by the end of next week and priority list

Foam Box Inserts (Trull/Fink)

- Need High Density Foam. New Material, Something, **HELP! Asking vendor to run higher density foam for test.**

New Autoloading Rifle (Diaz/Stone)

- Current Status
- Timeline

SPL Conversion (Mead/Diaz)

- Current Status
- 40-X Externally Adjustable Version

New Recoil Pad (Trull)

- What is it and Why

Gun Parts Purchasing/Structuring (Fink/Trull/Aiello/Mead)

- Purchasing through one point, not multiple
- Common source of structuring product for consistency

Mayfield Topics

504-T LS HB 17 HMR (Diaz/Lance)

- Current status
- Tim Butler observations
- Where do we go from here?

Model 710 .243 Win YTH (Diaz/Lance)