Model 700 XCR –TriNyte Coating-G.Sietsema & Balio

- Need an update on DAT/T&P and Production.
- Intellectual property status of patent?
- · Status of small sales rep samples

Testing should be complete by end of week.

Under provisional patent.

Rep samples in plate, 5.2.05 for samples

Test adhesion on 16 samples-Mead to test this week & report

Model 700 SPL Fire Control - Mead

- Update on testing/timing. Mead
- Discuss an externally adjustable design (M40-XB replacement) Diaz
- Discuss implementation plans for this fall: All

6.8mm Rem SPC Bolt Head/Extractor Development - Perniciaro

- · Status of testing and processes
- · Status of new magazine box

Trying to get 2% or less malfunction rate; Fail to aject, stem bottom chamber. 2 had 1%, 2 had 8%

2006 New Rifle Products

Model 750 Woodmaster (New Gas System for M7400) - LeMay & Perniciaro

- Current Status
- Status of wood. Need samples as discussed at last meeting.

NPP's & Skus submitted. Testing moving along well. 280 and 35 Whelen scheduled for late fall.

Modern look to checkering.

Timeline by end of week regarding wood.

Model 552/572 17 Mach 2 - Perniciaro

- · Perniciaro to advise of feasibility as discussed at March PTM
- . Mayfield producing barrels. Mid-May should have response regarding feasibility.

Model Seven CDL Line Off

Need status on samples

Should have sample stock today. Will send digital image today. Walnut version only. ORC looking at SPS/XCR version.

2005 last scheduled production-September.

Limbsaver Barrel Dampening Device - Trull/Diaz

- Samples on their way to Perniciaro
- Discuss potential for integrating into our line of higher end rifles
- Need to review R&D testing progress if any has been made
- · Pricing being developed by Limbsaver

R&D TOPICS

E-Town Development Topics

NCAR - (New Centerfire Autoloading Rifle) - Diaz

- · Status on Design progress
- Parts out for build. EET build by mid May. 1st build Magnum contour barrels.
 Subsequent tests will have standard contour barrels.

C:\Program Files:\CDI\CrackerLoaderREM\REMEmail\rawblob\20060107071738A00006236.docPage 3

6/12/2006