

**Shelf Talker Hangers for Wal\*Mart - Mroz**

- Mroz to provide status update on implementation.  
*Implementing now. Need to shorten up plastic tie to prevent tag from dangling too much.*

**R3 Pad on Wood Stocks-B. Orf/B. Skinner**

- Current status and implementation dates.
- Orf to give update of what has been approved and what is in production
- Planning to provide up to date cut in schedule  
*Implementing final stocks now. O.K. for 2006 catalog references.*

**NRA Licensed Guns – M. LeMay**

1187 Sportsman  
870 Wingmaster  
552 with fine line engraving.

- Review finished samples as agreed upon at last PTM.  
*Reviewed samples. Looked good. M552 should go with lasered process not roll engraved. Order has been placed for 2 of each with one set being made non-functional for display at NRA.*

**Scope combo box-Update – Perniciaro/Shumway**

Glue from foam insert rubbing off on recoil pad. Ilion to investigate, address, and put corrective action in place.

- Need Status from Engineering on corrective action  
*Issue has been resolved.*

**ILION BASED RIFLE PRODUCTS**

**2005 Ilion New Rifle Programs**

**Model 700 Synthetic Stock Redesign Status- Mead**

- Status Update on vendor progress (XCR)
- Camo adhesion on new stock – plans to make sure adhesion is good.
- Status update on production plans Balio

*L/A & S/A YTH stocks have been approved and released  
XCR running tomorrow. T&P quantities by month end.*

**Custom Foam – RIM Stock for 700 LV SF & 700 Tactical Mead**

- Status Update on progress
- Discuss stock for 700 Tactical (dual front stud testing)

*LV passed, except for bi-pod test. Marketing stated that passing the bi-pod test is critical. Custom Foam needs additional \$3k for bi-pod development. Need conclusion on Custom Foam by 4/30 because B&C would need to have orders by 5/1. Joe is going to concurrently work with B&C to make sure they can supply an acceptable product.*

**Model 700 XCR – TriNyte Coating-G. Sietsema & Balio**

- Need an update on DAT/T&P and Production.
- Intellectual property – status of patent?
- Review black TriNyte coatings samples

*Bodycote running T&P quantities today. Looking at beginning of April build. Still working out logistics involved in product flow. Going to take time to work out all logistical bugs.*

*Provisional filed. Nothing further will occur for 1 year. Will revisit at end of 2005 to firm up patent.*

*Reviewed black TriNyte. Looks good, but do not want to overburden system.  
TriNyte samples going to reinitiate samples for reps.*