

ILION BASED RIFLE PRODUCTS

2005 Ilion New Rifle Programs

Model 700 Synthetic Stock Redesign Status--Mead

- Status Update on vendor progress (XCR)
- Camo adhesion on new stock – plans to make sure adhesion is good.
- Status update on production plans Ballo

Custom Foam – RIM Stock for 700 LV SF & 700 Tactical Mead

- Status Update on progress
- Discuss stock for 700 Tactical (dual front stud testing)

Model 700 XCR –TriNyte Coating-G. Sietsema & Ballo

- Need an update on DAT/T&P and Production
- Intellectual property – status of patent?
- Review black TriNyte coatings samples

Model 700 SPL Fire Control – Mead

- Update on testing/timing. – Mead
- Discuss an externally adjustable design (M40-XB replacement) - Diaz
- Discuss implementation plans for this fall - All

6.8mm Rem SPC Bolt Head/Extractor Development – Perniciaro

- Status of testing and processes
- Status of new magazine box

700 Receiver Outside Sourcing Project – McGlory/Perniciaro

- Status on qualification of outside source of supply
- Establish a plan for where supplemental sourced receivers will be utilized (i.e. which products)

Ilion Quality Issues – Rifles

2006 New Rifle Products

Model 700 Varmint Line – Trull/Perniciaro/McGlory

- Discuss Accuracy Standards (MOA or better accuracy)
- Discuss Trigger Pull Specifications with SPL (confirm SPL will be in this fall's offering)
- Discuss progress with H.S. Precision to improve supply arrangement
- Discuss offerings for 06 Spring Program

Model 746 (New Gas System) – Zito & Perniciaro

- Status of new gas system testing
- Status of wood: Need samples as discussed at last meeting.

Model 766 Pump - Trull

- Trull to issue NPP to mimic cosmetics of Gas gun as soon as wood samples for M746 are available for review.

Model Seven CDL Line - Orf

- Review samples of walnut and laminate samples as discussed last meeting.