

2005 Spring Shotguns-Skinner, Mroz, Orf

- Current Status
 - 2005-06 SP-10 Mossy Oak Obsession **October production-400 by year end**
Done. Inventory position of 200.
 - 2005-07 11-87 SM NWTF-Royalties **1500 by year end Inventory at year end a concern,**
to date orders are less than 500 guns
Actual inventory around 400.
 - 2005-08 870 SM Thumbhole **850 by year end, 50 by the end of September**
1st 8 stocks from Boyds have rough spots. Some issues with Boyds and their ability to
supply. Added lock washer.
Built orders. Putting some to inventory.
 - 2005-09 870 Exp Jr. NWTF-Royalties **750 by year end**
925 Team NWTF guns in October
Built orders. 800 in inventory at year end.

1187 Sportsman Synthetic Line -

Update \$37K total in stranded parts, \$11K is recoil pads that can be used.

ACTION: Skinner-12 gauge production schedule- 12 gauges are structured with schedules starting in October for 12/26&28 and 12/21 FR CL.

ACTION: B. Orf - 20 gauge fore-end status. 9 weeks & \$15K to modify 1100 20 gauge tool. Sample for ends first week of November. Scheduled to start in December. Good inventory of all three 12 gauge guns Will start 20 gauge guns week of November 22nd. All products released.

2005 SHOT Show Specials

- NPP 2005-28 870 SP TH FR CL RAMAC 25005
SHOT show samples built. Working on structures and transmittal now.
- M 11-87 Premier with Wood Extra-Need Cost, Logistics, etc
 - Orf working with supplier of wood. Expressed concerns.
 - Project has been tabled 12.1.04 due to logistical problems with Italian wood decorator.

Italian samples are DOA. Received samples from USA Wood. Not optimistic about being able to support program through USA Wood. Working with Colorworks now on some options. Probably most feasible outcome. Samples by SHOT to review at earliest.
- 870 FRCL Extra Barrel with Scope Mounted and Bore Sighted
 - Trull has contact for clam pack contact for tool.
 - Fink/Trull met with clam pack vendor 11.24. Quote being supplied. Working with logistics regarding packaging ammunition and an extra barrel together.

Trull briefed team. Will follow up with Franz and Fitzsimmons.

 - 2nd XBL for SHOT-12.18 CYL BS
RAMAC 4620 up and structured in system.

870 Tactical – Metal going to Colorworks for paint (O.D. Green). Black stock. 3-shot ext. 20" B.S. bbl. Samples will have IC bbl. Don't have a 20" Cyl currently structured. Can make CYL if required. Adding Soft-touch finish. Samples on track.