

R3 Pad on Wood Stocks-B. Orf

- Current status and implementation dates.
- 1st T&P on 700 magnum received 8.22. will submit CAR for white line spacer. Continuing to work on short stocks. Ed Owens is handling, will be at S&K at least one week per month.
- Currently working on 1100 Upland Special, Mountain Rifle.
- Will have 50 Wingmaster stocks within the next week.

Spacer in place for BDL magnum. Waiting of nobides; should be in by end of November; 700 BDL Magnums, M7, Wingmaster, 700 Mountain rifle(changing program), Some issues with Boyds and CDL R3 fit.

Tooling changed for Premier/Wing stocks in place. Should be starting very soon on short stocks. Awaiting nobides for M700 BDL Magnum. Mountain rifles to start in February. Skinner to send Marketing updated cut in schedule for R3 pad on wood stocks.

Bottega Equipment – B. Orf

- Update on recent communication with Bottega

NRA Licensed Guns

1187 Sportsman

870 Wingmaster

700 SPS

552 with fine line engraving.

Need Mike LeMay to work with Bottega to get NRA completed ASAP

Need to know what we have now and what is needed to build new rolls in the future.

Have NRA guns to preview to customers and launch at NRA Show in April.

Action: Fink/Trull to complete NPP's

LeMay has been in touch with Bottega. Will brief on status. Will follow up with Russo on status of NRA license program and give update by end of month. Should look at American flag version 552/572.

SHOT Show Samples – Perniciaro/Orf/Mroz

- Status/Progress Update

Shotguns 90% complete. Deactivating now. Remaining – Premier LH and Classic Trap, 870 Tactical

Rifles 60% complete. XCR's, SPS Youth are exceptions.

ILION BASED RIFLE PRODUCTS

2005 Ilion New Rifle Programs

Model 700 Synthetic Stock Redesign Status-Mead

- Status Update on vendor progress
 - Status update on production plans Ballo
- SPS – LA Mag, STD in production, SA STD being inletted for first article approval now. Working through issues with recoil pad fit. Trying to work with F10101 rather than F10116 pad. Building fast and furious.
- XCR – Blanks shot yesterday. Shooting overmold fore ends and grips first shot this week. After tweaked, will send tools to Mold Tech. Mead to update on progress Friday.

Custom Foam – RIM Stock for 700 LV SF Mead

- Status Update on progress